
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   1 of 17

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 08.19.2016

08.26.2016

10.03.2016

Date Let:

MCCOOK - INDIANOLA

07.28.2016

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.03.2016

Date Project Completion:

Counties

RED WILLOW

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70879  000 NH-6-2(120) 006 87.73 98.63 GRAD CULV SEED BR GDRL
BIT
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Nebraska Department of Roads Date: 11.23.2016

$10,451,587.14

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $838,270.70 $537,811.39 $300,459.31
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $838,270.70 $537,811.39 $300,459.31
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $838,270.70 $537,811.39 $300,459.31

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$838,270.70 $537,811.39 $300,459.31

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

14%

$10,432,925.54

11.15.2016 11.17.2016

11.17.2016

Collins, Duane

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

11.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      50,000.00 1.000 50,000.00

1.000 50,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0047 

1000.00      178.50 15.000 2,677.50

15.000 2,677.50

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      3,264.00 1.000 3,264.00

1.000 3,264.00

0.500 1,632.00

0.500 1,632.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      4.85 76,044.000 368,813.40

76,044.000 368,813.40

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION
0004 

1010.01      6.68 2,307.000 15,410.76

2,307.000 15,410.76

0.000 0.00

0.000 0.00

0005

CY  EXCAVATION (ESTABLISHED QUANTITY)
0005 

1011.00      30.00 725.000 21,750.00

725.000 21,750.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1012.00      118.32 50.000 5,916.00

50.000 5,916.00

25.000 2,958.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1021.10      9.54 37.000 352.98

37.000 352.98

0.000 0.00

0.000 0.00

0008

EACHREMOVE DELINEATOR UNITS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.00      0.48 134,833.000 64,719.84

134,833.000 64,719.84

0.000 0.00

0.000 0.00

0009

SY  SALVAGING AND PLACING TOPSOIL
0009 

1043.50      5.81 45.000 261.45

45.000 261.45

0.000 0.00

0.000 0.00

0010

SY  RIPRAP FILTER FABRIC
0010 

1101.00      6.28 552.000 3,466.56

552.000 3,466.56

253.845 1,594.15

253.845 1,594.15

0011

SY  REMOVE PAVEMENT
0011 

1101.25      6.43 2,136.000 13,734.48

2,136.000 13,734.48

2,340.160 15,047.23

20.000 128.60

0012

LF  SAWING PAVEMENT
0012 

1102.00      5.45 12,060.000 65,727.00

12,060.000 65,727.00

1,852.900 10,098.31

0.000 0.00

0013

SY  REMOVE ASPHALT SURFACE
0013 

1107.00      5.46 287.000 1,567.02

287.000 1,567.02

206.929 1,129.83

206.929 1,129.83

0014

SY  REMOVE WALK
0014 

1701.24      25.50 300.000 7,650.00

300.000 7,650.00

0.000 0.00

0.000 0.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0015 

1702.47      59.16 26.000 1,538.16

26.000 1,538.16

0.000 0.00

0.000 0.00

0016

LF  48" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0016 

4005.00      3.77 345.000 1,300.65

345.000 1,300.65

0.000 0.00

0.000 0.00

0017

LB  CAST IRON RING AND COVER
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.00      4,998.00 1.000 4,998.00

1.000 4,998.00

0.000 0.00

0.000 0.00

0018

EACHMANHOLE

AT STATION 730+55-48' RT.

0018 

4018.00      1,096.50 1.000 1,096.50

1.000 1,096.50

0.000 0.00

0.000 0.00

0019

EACHTAPPING EXISTING STRUCTURE
0019 

4035.00      214.20 3.000 642.60

3.000 642.60

0.000 0.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4040.00      306.00 4.000 1,224.00

4.000 1,224.00

0.000 0.00

0.000 0.00

0021

EACHREMOVE HEADWALLS FROM CULVERTS
0021 

4050.01      10.10 396.000 3,999.60

396.000 3,999.60

0.000 0.00

0.000 0.00

0022

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0022 

4100.06      912.90 2.600 2,373.54

2.600 2,373.54

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0023 

4105.59      1,366.80 1.800 2,460.24

1.800 2,460.24

0.000 0.00

0.000 0.00

0024

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0024 

4107.07      928.20 2.190 2,032.76

2.190 2,032.76

0.000 0.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0025 

4150.00      2.30 284.000 653.20

284.000 653.20

0.000 0.00

0.000 0.00

0026

LB  REINFORCING STEEL FOR HEADWALL
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      2.30 130.000 299.00

130.000 299.00

0.000 0.00

0.000 0.00

0027

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0027 

4157.00      2.04 86.000 175.44

86.000 175.44

0.000 0.00

0.000 0.00

0028

LB  REINFORCING STEEL FOR COLLARS
0028 

4360.18      306.00 2.000 612.00

2.000 612.00

0.000 0.00

0.000 0.00

0029

EACH18" METAL FLARED-END SECTION
0029 

4360.24      346.80 3.000 1,040.40

3.000 1,040.40

0.000 0.00

0.000 0.00

0030

EACH24" METAL FLARED-END SECTION
0030 

4360.48      1,122.00 1.000 1,122.00

1.000 1,122.00

0.000 0.00

0.000 0.00

0031

EACH48" METAL FLARED-END SECTION
0031 

6105.01      91.80 35.000 3,213.00

35.000 3,213.00

0.000 0.00

0.000 0.00

0032

TON ROCK RIPRAP, TYPE A
0032 

7017.00      2.55 3,849.000 9,814.95

3,849.000 9,814.95

162.800 415.14

162.800 415.14

0033

LF  REMOVE GUARDRAIL
0033 0048 

7310.05      612.00 1.000 612.00

1.000 612.00

0.000 0.00

0.000 0.00

0034

EACHREMOVE SIGN STRUCTURE

AT STATION 962+34 - 75' LT.

0034 

L006.00      306.00 29.000 8,874.00

29.000 8,874.00

0.000 0.00

0.000 0.00

0035

ACRECOVER CROP SEEDING
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.84 52,209.000 96,064.56

52,209.000 96,064.56

0.000 0.00

0.000 0.00

0036

SY  EROSION CONTROL, CLASS 1D
0036 

L019.14      2.14 3,851.000 8,241.14

3,851.000 8,241.14

0.000 0.00

0.000 0.00

0037

SY  EROSION CONTROL, CLASS 1E
0037 

L019.15      2.14 7,735.000 16,552.90

7,735.000 16,552.90

0.000 0.00

0.000 0.00

0038

SY  EROSION CONTROL, CLASS 1F
0038 

L019.20      3.98 5,674.000 22,582.52

5,674.000 22,582.52

0.000 0.00

0.000 0.00

0039

SY  EROSION CONTROL, CLASS 2A
0039 

L019.21      5.61 112.000 628.32

112.000 628.32

0.000 0.00

0.000 0.00

0040

SY  EROSION CONTROL, CLASS 2B
0040 

L022.11      2.81 10,892.000 30,606.52

10,892.000 30,606.52

0.000 0.00

0.000 0.00

0041

LF  FABRIC SILT FENCE-LOW POROSITY
0041 

L022.80      3.11 10,334.000 32,138.74

10,334.000 32,138.74

0.000 0.00

0.000 0.00

0042

LF  SILT CHECK, TYPE 1-LOW
0042 

L022.83      4.03 2,333.000 9,401.99

2,333.000 9,401.99

0.000 0.00

0.000 0.00

0043

LF  SILT CHECK, TYPE 2-HIGH
0043 

P402.15      39.17 3.000 117.51

3.000 117.51

0.000 0.00

0.000 0.00

0044

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.18      31.01 162.000 5,023.62

162.000 5,023.62

0.000 0.00

0.000 0.00

0045

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0045 

P402.24      34.68 618.000 21,432.24

618.000 21,432.24

0.000 0.00

0.000 0.00

0046

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0046 

Contracted 916,183.09

Current 916,183.09

In place 32,874.66

This Estimate 4,899.72

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      6,120.00 1.000 6,120.00

1.000 6,120.00

1.000 6,120.00

0.000 0.00

0047

LS  MOBILIZATION
0049 

4002.00      2.65 125.000 331.25

125.000 331.25

0.000 0.00

0.000 0.00

0048

LB  CAST IRON COVER AND FRAME
0050 

4004.50      2.04 3,465.000 7,068.60

3,465.000 7,068.60

0.000 0.00

0.000 0.00

0049

LB  CAST IRON GRATE AND FRAME
0051 

4005.00      1.63 345.000 562.35

345.000 562.35

0.000 0.00

0.000 0.00

0050

LB  CAST IRON RING AND COVER
0052 

4016.00      6,120.00 1.000 6,120.00

1.000 6,120.00

0.000 0.00

0.000 0.00

0051

EACHMANHOLE

AT STATION 953+30-46' RT.

0053 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   5 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4018.00      637.50 1.000 637.50

1.000 637.50

0.000 0.00

0.000 0.00

0052

EACHTAPPING EXISTING STRUCTURE
0054 

4035.00      193.80 6.000 1,162.80

6.000 1,162.80

0.000 0.00

0.000 0.00

0053

EACHREMOVE FLARED-END SECTION
0055 

4044.00      4,080.00 1.000 4,080.00

1.000 4,080.00

1.000 4,080.00

0.500 2,040.00

0054

EACHPREPARATION OF STRUCTURE

AT STATION 735+36

0056 

4044.01      2,040.00 1.000 2,040.00

1.000 2,040.00

0.000 0.00

0.000 0.00

0055

EACHPREPARATION OF STRUCTURE

AT STATION 947+26

0057 

4050.01      12.24 200.000 2,448.00

200.000 2,448.00

0.000 0.00

0.000 0.00

0056

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0058 

4051.01      14.28 650.000 9,282.00

650.000 9,282.00

541.000 7,725.48

216.000 3,084.48

0057

CY  EXCAVATION FOR BOX CULVERTS
0059 

4054.65      1,530.00 1.000 1,530.00

1.000 1,530.00

0.000 0.00

0.000 0.00

0058

LS  TEMPORARY SHORING

AT STATION 953+30 LT.

0060 

4100.06      918.00 0.500 459.00

0.500 459.00

0.000 0.00

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0061 

4101.06      499.80 226.240 113,074.75

226.240 113,074.75

206.700 103,308.66

156.700 78,318.66

0060

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      867.00 12.070 10,464.69

12.070 10,464.69

0.000 0.00

0.000 0.00

0061

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0063 

4107.07      882.30 2.220 1,958.71

2.220 1,958.71

0.000 0.00

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0064 

4150.00      1.53 56.000 85.68

56.000 85.68

0.000 0.00

0.000 0.00

0063

LB  REINFORCING STEEL FOR HEADWALL
0065 

4151.00      1.33 26,973.000 35,874.09

26,973.000 35,874.09

24,910.580 33,131.07

18,167.330 24,162.55

0064

LB  REINFORCING STEEL FOR BOX CULVERT
0066 

4155.50      1.43 807.000 1,154.01

807.000 1,154.01

0.000 0.00

0.000 0.00

0065

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0067 

4157.00      1.53 154.000 235.62

154.000 235.62

0.000 0.00

0.000 0.00

0066

LB  REINFORCING STEEL FOR COLLARS
0068 

4360.15      275.40 4.000 1,101.60

4.000 1,101.60

0.000 0.00

0.000 0.00

0067

EACH15" METAL FLARED-END SECTION
0069 

4360.24      367.20 2.000 734.40

2.000 734.40

0.000 0.00

0.000 0.00

0068

EACH24" METAL FLARED-END SECTION
0070 

4360.30      499.80 1.000 499.80

1.000 499.80

0.000 0.00

0.000 0.00

0069

EACH30" METAL FLARED-END SECTION
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.36      642.60 1.000 642.60

1.000 642.60

0.000 0.00

0.000 0.00

0070

EACH36" METAL FLARED-END SECTION
0072 

4360.48      1,254.60 1.000 1,254.60

1.000 1,254.60

0.000 0.00

0.000 0.00

0071

EACH48" METAL FLARED-END SECTION
0073 

4460.48      1,836.00 1.000 1,836.00

1.000 1,836.00

0.000 0.00

0.000 0.00

0072

EACH48" CONCRETE FLARED-END SECTION
0074 

8010.03      63.24 46.400 2,934.34

46.400 2,934.34

0.000 0.00

0.000 0.00

0073

CY  CRUSHED ROCK FOR BASE COURSE
0075 

P120.48      137.70 7.000 963.90

7.000 963.90

0.000 0.00

0.000 0.00

0074

LF  48" CULVERT PIPE, TYPE 2
0076 

P300.24      35.70 36.000 1,285.20

36.000 1,285.20

0.000 0.00

0.000 0.00

0075

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0077 

P300.36      52.02 20.000 1,040.40

20.000 1,040.40

0.000 0.00

0.000 0.00

0076

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0078 

P300.48      78.54 8.000 628.32

8.000 628.32

0.000 0.00

0.000 0.00

0077

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0079 

P402.15      30.60 60.000 1,836.00

60.000 1,836.00

0.000 0.00

0.000 0.00

0078

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.24      37.74 127.000 4,792.98

127.000 4,792.98

4.000 150.96

4.000 150.96

0079

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0081 

P402.30      45.90 18.000 826.20

18.000 826.20

0.000 0.00

0.000 0.00

0080

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0082 

Contracted 225,065.38

Current 225,065.38

In place 154,516.17

This Estimate 107,756.65

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STATION 728+84

0030.40      12,750.00 1.000 12,750.00

1.000 12,750.00

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0083 

1119.05      408.00 2.000 816.00

2.000 816.00

0.000 0.00

0.000 0.00

0082

EACHREMOVE AREA INLET
0084 

4035.00      193.80 2.000 387.60

2.000 387.60

0.000 0.00

0.000 0.00

0083

EACHREMOVE FLARED-END SECTION
0085 

4050.01      12.24 121.000 1,481.04

121.000 1,481.04

0.000 0.00

0.000 0.00

0084

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0086 

4051.01      14.28 1,267.000 18,092.76

1,267.000 18,092.76

0.000 0.00

0.000 0.00

0085

CY  EXCAVATION FOR BOX CULVERTS
0087 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      447.78 1,220.740 546,622.96

1,220.740 546,622.96

0.000 0.00

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0088 

4151.00      1.24 128,157.000 158,914.68

128,157.000 158,914.68

0.000 0.00

0.000 0.00

0087

LB  REINFORCING STEEL FOR BOX CULVERT
0089 

6040.00      71,400.00 1.000 71,400.00

1.000 71,400.00

0.000 0.00

0.000 0.00

0088

EACHREMOVE STRUCTURE

AT STATION 728+71

0090 

8010.03      63.24 180.000 11,383.20

180.000 11,383.20

0.000 0.00

0.000 0.00

0089

CY  CRUSHED ROCK FOR BASE COURSE
0091 

Contracted 821,848.24

Current 821,848.24

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STATION 728+84

GROUP 5 SEEDING

0030.50      3,060.00 1.000 3,060.00

1.000 3,060.00

0.000 0.00

0.000 0.00

0090

LS  MOBILIZATION
0092 

L001.01      749.70 6.000 4,498.20

6.000 4,498.20

0.000 0.00

0.000 0.00

0091

ACRESEEDING, TYPE A
0093 

L001.02      606.90 8.000 4,855.20

8.000 4,855.20

0.000 0.00

0.000 0.00

0092

ACRESEEDING, TYPE B
0094 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   7 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      183.60 32.000 5,875.20

32.000 5,875.20

0.000 0.00

0.000 0.00

0093

TON MULCH
0095 

Contracted 18,288.60

Current 18,288.60

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 815+27.52  3-SPAN PRESTRESSED CONC

0030.60      5,785.44 1.000 5,785.44

1.000 5,785.44

0.000 0.00

0.000 0.00

0094

LS  MOBILIZATION
0096 

3050.15      530.40 23.200 12,305.28

23.200 12,305.28

0.000 0.00

0.000 0.00

0095

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0097 

3051.10      1.37 995.000 1,363.15

995.000 1,363.15

0.000 0.00

0.000 0.00

0096

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0098 

6004.48      554.88 14.900 8,267.71

14.900 8,267.71

0.000 0.00

0.000 0.00

0097

CF  BRIDGE JOINT NOSING
0099 

6005.37      96.90 89.400 8,662.86

89.400 8,662.86

0.000 0.00

0.000 0.00

0098

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0100 

6030.00      9,396.24 1.000 9,396.24

1.000 9,396.24

0.000 0.00

0.000 0.00

0099

EACHPREPARATION OF BRIDGE AT STATION

815+27.52

0101 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   8 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.66 3,750.000 9,975.00

3,750.000 9,975.00

0.000 0.00

0.000 0.00

0100

SF  PENETRATING CONCRETE SEALER
0102 

6617.25      410.04 14.000 5,740.56

14.000 5,740.56

0.000 0.00

0.000 0.00

0101

SF  CONCRETE REPAIR
0103 

6801.28      65.28 100.000 6,528.00

100.000 6,528.00

0.000 0.00

0.000 0.00

0102

LF  CRACK EPOXY INJECTION
0104 

Contracted 68,024.24

Current 68,024.24

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 815+27.52  3-SPAN PRESTRESSED CONC

GROUP 6A BRIDGE AT STATION 1022+28.50 3-SPAN PRESTRESSED CON

0030.60      150,000.00 1.000 150,000.00

1.000 150,000.00

0.000 0.00

0.000 0.00

0103

LS  MOBILIZATION
0105 

1010.01      14.34 670.000 9,607.80

670.000 9,607.80

0.000 0.00

0.000 0.00

0104

CY  EXCAVATION (ESTABLISHED QUANTITY)
0106 

1043.50      3.11 934.000 2,904.74

934.000 2,904.74

0.000 0.00

0.000 0.00

0105

SY  RIPRAP FILTER FABRIC
0107 

3050.15      448.80 234.300 105,153.84

234.300 105,153.84

0.000 0.00

0.000 0.00

0106

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0108 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   8 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.11 43,505.000 48,290.55

43,505.000 48,290.55

0.000 0.00

0.000 0.00

0107

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0109 

6000.10      10,098.00 1.000 10,098.00

1.000 10,098.00

0.000 0.00

0.000 0.00

0108

LS  ABUTMENT NO.1 EXCAVATION
0110 

6000.11      10,098.00 1.000 10,098.00

1.000 10,098.00

0.000 0.00

0.000 0.00

0109

LS  ABUTMENT NO.2 EXCAVATION
0111 

6001.50      9,894.00 1.000 9,894.00

1.000 9,894.00

0.000 0.00

0.000 0.00

0110

LS  BENT NO.1 EXCAVATION
0112 

6001.51      9,894.00 1.000 9,894.00

1.000 9,894.00

0.000 0.00

0.000 0.00

0111

LS  BENT NO.2 EXCAVATION
0113 

6004.48      554.88 16.000 8,878.08

16.000 8,878.08

0.000 0.00

0.000 0.00

0112

CF  BRIDGE JOINT NOSING
0114 

6005.37      96.90 105.300 10,203.57

105.300 10,203.57

0.000 0.00

0.000 0.00

0113

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0115 

6005.65      1,530.00 12.000 18,360.00

12.000 18,360.00

0.000 0.00

0.000 0.00

0114

EACHEXPANSION BEARING, PTFE TYPE
0116 

6005.83      1,530.00 12.000 18,360.00

24.000 36,720.00

0.000 0.00

0.000 0.00

0115

EACHFIXED BEARING
0117 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   9 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      6.04 1,515.000 9,150.60

1,515.000 9,150.60

0.000 0.00

0.000 0.00

0116

SY  BRIDGE DECK GROOVING
0118 

6010.22      581.40 419.600 243,955.44

419.600 243,955.44

0.000 0.00

0.000 0.00

0117

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0119 

6010.26      723.18 381.100 275,603.90

381.100 275,603.90

0.000 0.00

0.000 0.00

0118

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0120 

6011.11      317,406.66 1.000 317,406.66

1.000 317,406.66

0.000 0.00

0.000 0.00

0119

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1022+28.50

0121 

6040.00      80,121.00 1.000 80,121.00

1.000 80,121.00

0.000 0.00

0.000 0.00

0120

EACHREMOVE STRUCTURE

AT STATION 1022+28.70

0122 

6052.55      4,522.68 1.000 4,522.68

1.000 4,522.68

0.000 0.00

0.000 0.00

0121

LS  ACCESS CROSSING

AT STATION 1022+48- LT.

0123 

6052.56      6,273.00 1.000 6,273.00

1.000 6,273.00

0.000 0.00

0.000 0.00

0122

LS  ACCESS CROSSING

AT STATION 1022+08- RT.

0124 

6080.00      2.85 4,370.000 12,454.50

4,370.000 12,454.50

0.000 0.00

0.000 0.00

0123

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0125 

6105.02      97.27 605.000 58,848.35

605.000 58,848.35

0.000 0.00

0.000 0.00

0124

TON ROCK RIPRAP, TYPE B
0126 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   9 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.16 114,385.000 132,686.60

114,645.000 132,988.20

0.000 0.00

0.000 0.00

0125

LB  EPOXY COATED REINFORCING STEEL
0127 

6139.50      56.10 84.000 4,712.40

84.000 4,712.40

0.000 0.00

0.000 0.00

0126

SY  SUBSURFACE DRAINAGE MATTING
0128 

6210.14      40.80 4,040.000 164,832.00

4,040.000 164,832.00

0.000 0.00

0.000 0.00

0127

LF  HP 12 INCH X 53 LB STEEL PILING
0129 

6310.00      20.40 4,064.000 82,905.60

4,064.000 82,905.60

0.000 0.00

0.000 0.00

0128

SF  STEEL SHEET PILING
0130 

6510.55      27,030.00 1.000 27,030.00

1.000 27,030.00

0.000 0.00

0.000 0.00

0129

LS  TEMPORARY BRIDGE SHORING
0131 

8091.00      89.76 330.000 29,620.80

330.000 29,620.80

0.000 0.00

0.000 0.00

0130

CY  GRANULAR BACKFILL
0132 

Contracted 1,861,866.11

Current 1,880,527.71

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1022+28.50 3-SPAN PRESTRESSED CON

GROUP 7 GUARDRAIL

0030.70      5,100.00 1.000 5,100.00

1.000 5,100.00

0.000 0.00

0.000 0.00

0131

LS  MOBILIZATION
0133 0138 0142 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   10 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      23.97 700.000 16,779.00

700.000 16,779.00

0.000 0.00

0.000 0.00

0132

LF  W-BEAM GUARDRAIL
0134 0139 0143 

7015.00      25.76 1,860.000 47,913.60

1,860.000 47,913.60

0.000 0.00

0.000 0.00

0133

LF  CABLE GUARDRAIL
0135 

7020.00      2,193.00 8.000 17,544.00

8.000 17,544.00

0.000 0.00

0.000 0.00

0134

EACHBRIDGE APPROACH SECTIONS
0140 0144 

7023.00      3,366.00 10.000 33,660.00

10.000 33,660.00

0.000 0.00

0.000 0.00

0135

EACHTERMINAL ANCHORAGE SECTIONS
0136 

7024.25      2,728.50 6.000 16,371.00

6.000 16,371.00

0.000 0.00

0.000 0.00

0136

EACHGUARDRAIL END TREATMENT, TYPE I
0137 0141 

7024.27      2,575.50 4.000 10,302.00

4.000 10,302.00

0.000 0.00

0.000 0.00

0137

EACHGUARDRAIL END TREATMENT, TYPE II
0145 

Contracted 147,669.60

Current 147,669.60

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.14 1,150.000 8,211.00

1,150.000 8,211.00

0.000 0.00

0.000 0.00

0138

STA OVERLAY BROKEN LINES
0146 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   10 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.14 2,299.000 16,414.86

2,299.000 16,414.86

0.000 0.00

0.000 0.00

0139

STA OVERLAY SOLID LINES
0147 

0002.76      0.09 153,000.000 13,770.00

153,000.000 13,770.00

0.000 0.00

0.000 0.00

0140

LF  PERMANENT PAVEMENT MARKING, PAINT
0148 

0030.90      325,354.70 1.000 325,354.70

1.000 325,354.70

0.500 162,677.36

0.015 4,896.65

0141

LS  MOBILIZATION
0149 0214 

1020.03      18.36 59.000 1,083.24

59.000 1,083.24

0.000 0.00

0.000 0.00

0142

EACHDELINEATOR,  TYPE III
0150 

1020.20      40.80 8.000 326.40

8.000 326.40

0.000 0.00

0.000 0.00

0143

EACHINSTALL CHEVRONS
0151 

2001.00      19.57 210.000 4,109.70

210.000 4,109.70

0.000 0.00

0.000 0.00

0144

CY  GRAVEL SURFACE COURSE
0152 

2021.00      51.00 49.000 2,499.00

49.000 2,499.00

0.000 0.00

0.000 0.00

0145

EACHMAILBOX POST
0153 

3008.05      5.10 2,319.000 11,826.90

2,319.000 11,826.90

623.000 3,177.30

92.000 469.20

0146

EACHTIE BARS
0154 

3010.42      30.60 682.000 20,869.20

682.000 20,869.20

0.000 0.00

0.000 0.00

0147

LF  CONCRETE CURB REPAIR
0155 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   11 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.21      38.25 329.000 12,584.25

329.000 12,584.25

74.556 2,851.77

74.556 2,851.77

0148

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0156 

3016.39      28.56 188.000 5,369.28

188.000 5,369.28

191.000 5,454.96

191.000 5,454.96

0149

SF  DETECTABLE WARNING PANEL
0157 

3031.08      63.24 1,856.000 117,373.44

1,856.000 117,373.44

0.000 0.00

0.000 0.00

0150

SY  8" CONCRETE BASE COURSE
0158 

3039.11      459.00 8.920 4,094.28

8.920 4,094.28

3.548 1,628.53

0.000 0.00

0151

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0159 

3039.12      402.90 1,385.830 558,350.91

1,385.830 558,350.91

519.998 209,507.19

188.822 76,076.38

0152

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0160 

3039.13      306.00 304.240 93,097.44

304.240 93,097.44

7.128 2,181.17

0.000 0.00

0153

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0161 

3075.32      66.30 200.000 13,260.00

200.000 13,260.00

141.067 9,352.74

141.067 9,352.74

0154

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0162 

3075.52      68.34 3,444.000 235,362.96

3,444.000 235,362.96

1,377.780 94,157.49

0.000 0.00

0155

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0163 

3075.72      77.52 1,418.000 109,923.36

1,418.000 109,923.36

0.000 0.00

0.000 0.00

0156

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0164 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   11 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.76      84.66 1,739.000 147,223.74

1,739.000 147,223.74

0.000 0.00

0.000 0.00

0157

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0165 

3211.25      3.32 76.000 252.32

76.000 252.32

0.000 0.00

0.000 0.00

0158

LF  SEALING CRACKS
0166 

3211.30      2.04 3,900.000 7,956.00

3,900.000 7,956.00

0.000 0.00

0.000 0.00

0159

LF  SEALING JOINTS
0167 

3221.13      423.30 3.090 1,308.00

3.090 1,308.00

0.000 0.00

0.000 0.00

0160

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0168 

4004.50      2.60 6,592.000 17,139.20

6,592.000 17,139.20

0.000 0.00

0.000 0.00

0161

LB  CAST IRON GRATE AND FRAME
0169 

4024.55      137.70 131.400 18,093.78

131.400 18,093.78

0.000 0.00

0.000 0.00

0162

LF  FLUME SPILLWAY
0170 

4024.70      4,590.00 12.000 55,080.00

12.000 55,080.00

0.000 0.00

0.000 0.00

0163

EACHCONCRETE FLUME, TYPE I
0171 

4024.71      4,996.02 1.000 4,996.02

1.000 4,996.02

0.000 0.00

0.000 0.00

0164

EACHCONCRETE FLUME, TYPE II
0172 

4105.59      892.50 42.300 37,752.75

42.300 37,752.75

0.000 0.00

0.000 0.00

0165

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0173 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   12 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      1.48 3,620.000 5,357.60

3,620.000 5,357.60

0.000 0.00

0.000 0.00

0166

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0174 

6133.02      30.85 1,478.000 45,596.30

1,478.000 45,596.30

0.000 0.00

0.000 0.00

0167

SY  PREFORMED WATERPROOFING MEMBRANE,
TYPE 1

0175 

7515.35      3.32 2,000.000 6,640.00

2,000.000 6,640.00

0.000 0.00

0.000 0.00

0168

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0176 

7516.36      3.32 18,000.000 59,760.00

18,000.000 59,760.00

0.000 0.00

0.000 0.00

0169

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0177 

7516.42      8.16 1,600.000 13,056.00

1,600.000 13,056.00

0.000 0.00

0.000 0.00

0170

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0178 

7520.06      331.50 3.000 994.50

3.000 994.50

0.000 0.00

0.000 0.00

0171

EACHARROW, PERMANENT PAVEMENT MARKING
0179 

7521.25      22.44 50.000 1,122.00

50.000 1,122.00

0.000 0.00

0.000 0.00

0172

LF  24" WHITE PERMANENT PAVEMENT MARKING
0180 

8022.15      1.44 3,000.000 4,320.00

3,000.000 4,320.00

0.000 0.00

0.000 0.00

0173

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0216 

8022.20      1.44 36,580.000 52,675.20

36,580.000 52,675.20

0.000 0.00

0.000 0.00

0174

EACHHYDRATED LIME/WARM MIX ASPHALT
0181 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   12 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      153.00 35.030 5,359.59

35.030 5,359.59

0.000 0.00

0.000 0.00

0175

CY  FOUNDATION COURSE REPLACEMENT
0182 

9002.10      31.37 3,000.000 94,110.00

3,000.000 94,110.00

0.000 0.00

0.000 0.00

0176

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0217 

9005.23      15.40 13,400.000 206,360.00

13,400.000 206,360.00

0.000 0.00

0.000 0.00

0177

TON ASPHALTIC CONCRETE, TYPE SPS
0183 

9005.75      31.37 34,260.000 1,074,736.20

34,260.000 1,074,736.20

0.000 0.00

0.000 0.00

0178

TON ASPHALTIC CONCRETE, TYPE SPR
0184 

9005.76      31.37 1,520.000 47,682.40

1,520.000 47,682.40

0.000 0.00

0.000 0.00

0179

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0185 

9009.00      3.78 6,933.000 26,206.74

6,933.000 26,206.74

0.000 0.00

0.000 0.00

0180

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0186 

9009.75      41.85 6,460.000 270,351.00

6,460.000 270,351.00

603.020 25,236.39

0.000 0.00

0181

SY  TEMPORARY SURFACING

10"

0215 

9009.88      62.28 1,284.000 79,967.52

1,284.000 79,967.52

305.560 19,030.28

0.000 0.00

0182

SY  SURFACING 10"
0187 

9010.50      40.00 300.000 12,000.00

300.000 12,000.00

0.000 0.00

0.000 0.00

0183

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0188 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.51      30.00 300.000 9,000.00

300.000 9,000.00

0.000 0.00

0.000 0.00

0184

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0189 

9010.55      30.00 500.000 15,000.00

500.000 15,000.00

0.000 0.00

0.000 0.00

0185

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0190 

9020.95      500.00 102.000 51,000.00

102.000 51,000.00

0.000 0.00

0.000 0.00

0186

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0218 

9021.12      400.00 438.400 175,360.00

438.400 175,360.00

0.000 0.00

0.000 0.00

0187

TON PERFORMANCE GRADED BINDER (52-34)
0191 

9021.13      500.00 1,243.720 621,860.00

1,243.720 621,860.00

0.000 0.00

0.000 0.00

0188

TON PERFORMANCE GRADED BINDER (64-34)
0192 

9030.00      4.89 4,046.000 19,784.94

4,046.000 19,784.94

0.000 0.00

0.000 0.00

0189

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0193 

9034.00      3.05 177.000 539.85

177.000 539.85

0.000 0.00

0.000 0.00

0190

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0194 

9053.00      1.73 51,440.000 88,991.20

51,440.000 88,991.20

0.000 0.00

0.000 0.00

0191

GAL TACK COAT
0195 

9111.00      30.60 83.000 2,539.80

83.000 2,539.80

0.000 0.00

0.000 0.00

0192

MGALWATER
0196 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      105.06 133.184 13,992.31

133.184 13,992.31

0.000 0.00

0.000 0.00

0193

STA EARTH SHOULDER CONSTRUCTION
0197 

9173.20      1.79 13,101.491 23,451.67

13,101.491 23,451.67

0.000 0.00

0.000 0.00

0194

SY  SUBGRADE PREPARATION
0198 

9179.23      449.01 251.464 112,909.85

251.464 112,909.85

0.000 0.00

0.000 0.00

0195

STA COLD MILLING, CLASS 3
0199 

9179.24      1,660.10 2.614 4,339.50

2.614 4,339.50

0.000 0.00

0.000 0.00

0196

STA COLD MILLING, CLASS 4
0200 

9179.35      7.42 6,756.000 50,129.52

6,756.000 50,129.52

0.000 0.00

0.000 0.00

0197

SY  COLD MILLING, CLASS 5
0201 

9179.43      126.82 979.702 124,245.81

979.702 124,245.81

0.000 0.00

0.000 0.00

0198

STA COLD MILLING, CLASS 3

TYPE A

0202 

9179.44      648.88 65.316 42,382.25

65.316 42,382.25

0.000 0.00

0.000 0.00

0199

STA COLD MILLING, CLASS 4

TYPE A

0203 

9179.63      558.96 396.003 221,349.84

396.003 221,349.84

0.000 0.00

0.000 0.00

0200

STA COLD MILLING, CLASS 3

TYPE B

0204 

9185.76      7.65 986.420 7,546.11

986.420 7,546.11

0.000 0.00

0.000 0.00

0201

STA RUMBLE STRIPS, ASPHALT
0205 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      7.65 986.420 7,546.11

986.420 7,546.11

0.000 0.00

0.000 0.00

0202

STA RUMBLE STRIPS, ASPHALT 8"
0206 

9186.01      772.31 5.960 4,602.97

5.960 4,602.97

0.000 0.00

0.000 0.00

0203

STA CONCRETE SURFACE MILLING
0207 

9188.50      25.53 1,808.000 46,158.24

1,808.000 46,158.24

0.000 0.00

0.000 0.00

0204

SY  SURFACING UNDER GUARDRAIL
0208 

9206.00      5.41 6,218.000 33,639.38

6,218.000 33,639.38

0.000 0.00

0.000 0.00

0205

LF  FABRIC REINFORCEMENT CRACK REPAIR
0209 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

0.000 0.00

0.000 0.00

0206

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0219 

9300.38      1.00 85,476.000 85,476.00

85,476.000 85,476.00

0.000 0.00

0.000 0.00

0207

EACHRAP INCENTIVE PAYMENT
0210 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0208

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0211 

P402.15      49.98 1,083.000 54,128.34

1,083.000 54,128.34

0.000 0.00

0.000 0.00

0209

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0212 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7879           

0003 Pay Period End Date: 11.12.2016

Estimate Summary to Contractor Page:   14 of 17
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W600.03      1,020.00 2.000 2,040.00

2.000 2,040.00

0.000 0.00

0.000 0.00

0210

EACHADJUST VALVE BOX TO GRADE
0213 

Contracted 5,675,591.46

Current 5,675,591.46

In place 535,255.18

This Estimate 99,101.70

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 35,270.000 17,635.00

35,270.000 17,635.00

2,054.000 1,027.00

914.000 457.00

0211

BDAYBARRICADE, TYPE II
0220 

0001.10      3.06 3,917.000 11,986.02

3,917.000 11,986.02

319.000 976.14

165.000 504.90

0212

BDAYBARRICADE, TYPE III
0221 

0001.75      1.02 2,440.000 2,488.80

2,440.000 2,488.80

125.000 127.50

112.000 114.24

0213

EACHTEMPORARY SIGN DAY
0222 

0001.90      0.51 58,780.000 29,977.80

58,780.000 29,977.80

2,161.000 1,102.11

1,116.000 569.16

0214

EACHSIGN DAY
0223 

0001.99      2.04 630.000 1,285.20

630.000 1,285.20

0.000 0.00

0.000 0.00

0215

EACHCONTRACTOR FURNISHED SIGN DAY
0224 

0002.28      0.26 30,200.000 7,852.00

30,200.000 7,852.00

0.000 0.00

0.000 0.00

0216

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0225 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.41 7,500.000 3,075.00

7,500.000 3,075.00

3,534.000 1,448.94

3,534.000 1,448.94

0217

LF  PAVEMENT MARKING REMOVAL
0226 

0002.44      0.50 39,000.000 19,500.00

39,000.000 19,500.00

14,686.000 7,343.00

14,686.000 7,343.00

0218

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0227 

0002.47      0.01 39,000.000 390.00

39,000.000 390.00

0.000 0.00

0.000 0.00

0219

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0228 

0003.10      350.00 248.000 86,800.00

248.000 86,800.00

58.000 20,300.00

14.000 4,900.00

0220

DAY FLAGGING
0229 

0003.20      450.00 118.000 53,100.00

118.000 53,100.00

24.000 10,800.00

6.000 2,700.00

0221

DAY FURNISHING AND OPERATING PILOT VEHICLE
0230 

0003.50      26.09 2,950.000 76,965.50

2,950.000 76,965.50

1,000.000 26,090.00

1,000.000 26,090.00

0222

LF  CONCRETE PROTECTION BARRIER
0231 

0003.56      5.99 3,450.000 20,665.50

3,450.000 20,665.50

0.000 0.00

0.000 0.00

0223

LF  RELOCATE CONCRETE PROTECTION BARRIER
0232 

0003.57      765.00 6.000 4,590.00

6.000 4,590.00

0.000 0.00

0.000 0.00

0224

EACHRELOCATE INERTIAL BARRIER SYSTEM
0233 

0003.58      1,275.00 6.000 7,650.00

6.000 7,650.00

4.000 5,100.00

4.000 5,100.00

0225

EACHINERTIAL BARRIER SYSTEM
0234 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.64      102.00 13.000 1,326.00

13.000 1,326.00

0.000 0.00

0.000 0.00

0226

EACHREPLACEMENT MODULE
0235 

0003.70      408.00 8.000 3,264.00

8.000 3,264.00

0.000 0.00

0.000 0.00

0227

EACHTEMPORARY RUMBLE STRIP
0236 

0003.74      15,810.00 2.000 31,620.00

2.000 31,620.00

0.000 0.00

0.000 0.00

0228

EACHTEMPORARY TRAFFIC SIGNAL
0237 

0005.10      102.00 488.000 49,776.00

488.000 49,776.00

38.000 3,876.00

20.000 2,040.00

0229

DAY TRAFFIC CONTROL MANAGEMENT
0238 

0020.00      2.00 5,000.000 10,000.00

5,000.000 10,000.00

0.000 0.00

0.000 0.00

0230

HOURTRAINING
0239 

0030.00      37,434.00 1.000 37,434.00

1.000 37,434.00

1.000 37,434.00

1.000 37,434.00

0231

LS  MOBILIZATION
0240 

4022.05      15.81 2,000.000 31,620.00

2,000.000 31,620.00

0.000 0.00

0.000 0.00

0232

LF  TEMPORARY SLOPE DRAIN
0241 

9110.01      66.30 210.000 13,923.00

210.000 13,923.00

0.000 0.00

0.000 0.00

0233

HOURRENTAL OF LOADER, FULLY OPERATED
0242 

9110.02      71.40 50.000 3,570.00

50.000 3,570.00

0.000 0.00

0.000 0.00

0234

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0243 
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Prpsl
Line Nbr

Proj
Line Nbr

9110.03      66.30 210.000 13,923.00

210.000 13,923.00

0.000 0.00

0.000 0.00

0235

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0244 

9110.07      102.00 210.000 21,420.00

210.000 21,420.00

0.000 0.00

0.000 0.00

0236

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0245 

9110.27      75.00 160.000 12,000.00

160.000 12,000.00

0.000 0.00

0.000 0.00

0237

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0246 

L006.50      3,315.00 6.000 19,890.00

6.000 19,890.00

0.000 0.00

0.000 0.00

0238

ACRETEMPORARY SEEDING
0247 

L022.75      5.10 3,500.000 17,850.00

3,500.000 17,850.00

0.000 0.00

0.000 0.00

0239

LF  TEMPORARY SILT CHECK
0248 

L022.90      4.59 5,500.000 25,245.00

5,500.000 25,245.00

0.000 0.00

0.000 0.00

0240

LF  TEMPORARY SILT FENCE
0249 

L022.92      10.20 2,500.000 25,500.00

2,500.000 25,500.00

0.000 0.00

0.000 0.00

0241

LF  TEMPORARY EARTH CHECK
0250 

L032.70      408.00 6.000 2,448.00

6.000 2,448.00

0.000 0.00

0.000 0.00

0242

TON TEMPORARY MULCH
0251 

L860.24      663.00 13.000 8,619.00

13.000 8,619.00

0.000 0.00

0.000 0.00

0243

EACHSTORM EVENT RESTORATION - INCENTIVE
0252 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0244

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0253 

Contracted 698,388.82

Current 698,388.82

In place 115,624.69

This Estimate 88,701.24

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 10,432,925.54

Current 10,451,587.14

In place 838,270.70

This Estimate 300,459.31




